
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 239 
  Date: 2015-07-31 

  Day:  Friday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jenne dos Santos, Assoc. AIA, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 9:00 am: Sunny  Noon:  Sunny  3:00 pm:  Cloudy 

 Temperature:   9:00 am:   75º  Noon:  81º  3:00 pm:  86º 
 

Superintendent: Vinnie Bomal 
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Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Laborers 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

1 

0 

0 

0 

0 

0 

0 

0 

1 

0 

0 

2 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

2 

0 

0 

2 

0 

0 

0 

0 

 
26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 3 1 0 4 

 
Div. 7 Meadows Roofing 1 3 0 4 

 
Div. 21 Encore Fire Protection 1 1 0 2 

Total:    7 9 0 16 
 
 

DAILY REPORT 

Activities Today: 

1) Carpenters: installing sub-flooring outside the small Clerk’s vault. 

2) Laborer: the laborer and operator are clearing out the lot behind the building to begin demolition of the asphalt paving. 

3) HVAC: 1 pipefitter is on site installing the cassette units in the addition, 1 insulator is on site installing pipe insulation in 

the basement and 2 controls workers are connecting the split unit in the Elevator Machine Room and perfoming 

miscellaneous connections and valves throughout the building. 

4) Meadows: 4 roofers are on site installing edge metal and counterflashing. 

5) Griffin:  1 electrician is on site connecting power to the Roof Top Units on the South low roof and 1 electrician is running 

rough electrical wiring in the addition second floor. 

6) Fire Protection:  1 fire protection worker is installing sprinkler piping under the stairs in the addition and 1 worker is 

installing sprinkler heads in the Mechanical Room and throughout the building. 

A.Vasas visited the site to inform GVW he will be on vacation next week.  V. Bomal indicated that they will likely be ready for 

hydrostatic pressure testing the week of 8/10, but he will confirm that week. 

 

                                                                                                                 
Copies to: Richard Montuori, Town of Tewksbury  Jeff Barnes, Barnes Consulting 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

 Wayne Lawson, CBI  Bob Harukewicz, GVW Inc.  

  



PHOTO INDEX 

 

 

View of the roofers installing counter-flashing 

at the corner of the North roof. 

 

Some of the furniture that was previously 

removed and stored during construction was 

brought inside to prepare for re-installation. 



 

 

An electrician is making connections to the 

Roof Top Units on the low South roof. 

 

The insulator is insulating HVAC piping in the 

basement. 

 

The controls are being wired to the wall-

mounted split unit in the Elevator Machine 

Room. 


